

**Infrastructure Services**  
**Design and Construction Municipal Projects**  
**Forecasted Tenders April to August 2017 ( Data: April 5, 2017)**

Project Name (Location)	Project Type	Manager	Project Manager	Total Approved Budget	Client Department	Project Phase Status	Tender Closing	Construction Start	Contract #
Asphaltic Overlay on St. Laurent Blvd, Blohm Dr, Briar Hill Dr, Featherston Dr, Halifax Dr, Heron Rd, Jefferson St, Brando Cr, Fireside Cr	Municipal	Carina Duclos	John Morand	4,860,000	Asset Management Branch (ISD/AMB)	Tendering Phase	Apr-2017	May-2017	ISD17-5005
McLean Bridge Rehabilitation	Municipal	Carina Duclos	Elizabeth Murphy	2,550,000	Asset Management Branch (ISD/AMB)	Tendering Phase	Apr-2017	Apr-2017	ISD16-5067
Asphaltic Overlay on 8th Line Rd, Victoria St, Marvelville Rd, Glenwood Dr, Dow St, Charters St and Quigley Hill Rd.	Municipal	Carina Duclos	John Morand	5,102	Asset Management Branch (ISD/AMB)	Tendering Phase	Apr-2017	May-2017	ISD17-5006
Asphaltic Overlay on Bearbrook Rd, Westpark Dr, St. Joseph Blvd, Prestone Dr, Loyola Ave, Chartrand Ave, Eastvale Dr, Casey Ave.	Municipal	Carina Duclos	John Morand	4,800,000		Tendering Phase	Apr-2017	May-2017	ISD17-5003
Beechwood Cycling from Crichton to Acacia	Municipal	Marco Manconi	Jamie MacDonald	400,000	Development Review Urban Services Branch (PGMD/DRUSB)	Design Phase	Apr-2017	May-2017	ISD16-5075
Chapman Mills BRT-Beatrice Station to Longfields Drive	Municipal	Marco Manconi	Matt Strampel	5,605,344	Transportation Planning	Project Startup Phase	Apr-2017	May-2017	
Prince of Wales Drive Co-ordinated Network Modifications	Municipal	Carina Duclos	Patrick Chamney	19,092,000	Planning and Growth Management (PGMD)	Tendering Phase	Apr-2017	May-2017	ISD16-5137
Loretta Avenue Reconstruction	Municipal	Carina Duclos	Marc Tremblay	9,500,000	Asset Management Branch (ISD/AMB)	Design Phase	Apr-2017	May-2017	ISD16-5029

**Infrastructure Services**  
**Design and Construction Municipal Projects**  
**Forecasted Tenders April to August 2017 ( Data: April 5, 2017)**

Project Name (Location)	Project Type	Manager	Project Manager	Total Approved Budget	Client Department	Project Phase Status	Tender Closing	Construction Start	Contract #
Navan Road & Blackburn Hamlet Bypass - Intersection Modifications	Municipal	Marco Manconi	Joe Mojsej	800,000		Design Phase	Apr-2017	Jul-2017	
Prince of Wales Drive & Dynes Road - Integrated Road, Sewer & Watermain	Municipal	Carina Duclos	Franco Bonanno	23,200,000	Asset Management Branch (ISD/AMB)	Tendering Phase	Apr-2017	Jun-2017	ISD15-5035
Renewal of O'Keefe Municipal Drain Culverts SN118280, SN117280, SN117290	Municipal	Carina Duclos	Justin Kurosky	1,000,000	Asset Management Branch (ISD/AMB)	Tendering Phase	Apr-2017	Jul-2017	ISD15-7018
Cody, Jeanne Mance, Levis, Cyr, Kendall and Savard – Road, Sewer and Watermain Construction	Municipal	Marco Manconi	Fraser Smith	1,440,000	Asset Management Branch (ISD/AMB)	Design Phase	Apr-2017	May-2017	
Goth Avenue from Albion Rd to Fortier St Watermain Renewal	Municipal	Marco Manconi	Mario Kotowski	2,065,000	Asset Management Branch (ISD/AMB)	Design Phase	Apr-2017	May-2017	
Manotick Station Road and Mitch Owens Road Intersection Modification	Municipal	Marco Manconi	Chris Bonisteel	1,626,000	Planning and Growth Management (PGMD)	Design Phase	Apr-2017	May-2017	ISD16-5053
Rideau River Western Pathway	Municipal	Marco Manconi	Vipin Bansal	1,707,000	Transportation Planning Branch (PGMD/TPB)	Design Phase	Apr-2017	May-2017	
Sidewalk Rehabilitation Richmond Road Forest St. to 150m East of Assaly Rd.	Municipal	Carina Duclos	Max Ross	1,225,000	Asset Management Branch (ISD/AMB)	Tendering Phase	Apr-2017	May-2017	ISD15-5046

**Infrastructure Services**  
**Design and Construction Municipal Projects**  
**Forecasted Tenders April to August 2017 ( Data: April 5, 2017)**

Project Name (Location)	Project Type	Manager	Project Manager	Total Approved Budget	Client Department	Project Phase Status	Tender Closing	Construction Start	Contract #
Apple Orchard/Parkway – Stagecoach Intersection	Municipal	Marco Manconi	Ian Izzard	600,000	Public Works Department/Traffic Mgmt and Operational Support	Design Phase	Apr-2017	Jun-2017	
Campeau Drive Multi-Use Pathway (MUP) and Cycling Enhancements- Teron Rd. to Knudson Drive	Municipal	Carina Duclos	Craig Anderson	700,000	Planning and Growth Management (PGMD)	Design Phase	Apr-2017	Jul-2017	ISD16-5152
Hurdman Bridge Drinking Water Pumping Station Upgrades Project	Municipal	Marco Manconi	Ted Woytowich	16,491,300	Drinking Water Operations (ESD/DWOB)	Design Phase	Apr-2017	May-2017	ISD16-3014
Hwy 174 (Ramp 63, Ramp 15/53, Ramp 61, Hwy 174) Culvert Renewals	Municipal	Marco Manconi	Joe Fitzpatrick	145,000	Asset Management Branch (ISD/AMB)	Tendering Phase	Apr-2017	Jul-2017	ISD16-7069
Carp Rd Snow Disposal Facility	Municipal	Carina Duclos	Carolyn Newcombe	16,877,012	Public Works (PWD)	Tendering Phase	May-2017	Jun-2017	ISD15-5019
2016 West end Culvert Repair and Replacement Program	Municipal	Carina Duclos	Justin Trudel	3,015,961	Asset Management Branch (ISD/AMB)	Tendering Phase	May-2017	Jun-2017	ISD16-5160
Iona Street, Broadhead Avenue, and Helena Street	Municipal	Carina Duclos	Marc Tremblay	6,300,000	Asset Management Branch (ISD/AMB)	Design Phase	May-2017	May-2017	ISD16-5028
Multi-Use Pathway Renewal East (PTIF)	Municipal	Marco Manconi	Patrick Sammon	1,151,500	Asset Management Branch (ISD/AMB)	Design Phase	May-2017	Jun-2016	

**Infrastructure Services**  
**Design and Construction Municipal Projects**  
**Forecasted Tenders April to August 2017 ( Data: April 5, 2017)**

Project Name (Location)	Project Type	Manager	Project Manager	Total Approved Budget	Client Department	Project Phase Status	Tender Closing	Construction Start	Contract #
Sewer Repairs	Municipal	Carina Duclos	Carolyn Newcombe	4,636,089	Asset Management Branch (ISD/AMB)	Tendering Phase	May-2017	May-2017	ISD16-2017
Beechwood Cycling Facility, East Side from Joliette to Corona	Municipal	Marco Manconi	Jamie MacDonald	80,000	Development Review Urban Services Branch (PGMD/DRUSB)	Tendering Phase	May-2017	Jun-2017	ISD15-5139
Trail Waste Facility Leachate Pumping Station Upgrades	Municipal	Marco Manconi	Marc Beauregard	4,864,000	Customer Services Branch (ESD/CSB)	Design Phase	May-2017	Jun-2017	Dec-4380
Eagleson Road Culvert Between Barnsdale Road and Ottawa Street	Municipal	Carina Duclos	Franco Bonanno	139,800	Asset Management Branch (ISD/AMB)	Design Phase	May-2017	Jul-2017	ISD16-2039
Kinburn Side Road Roadway and Sewer Reconstruction, from 200 m west of Donald B Munro Dr. to 500 m east of Loggers Way	Municipal	Carina Duclos	Max Ross	4,618,000	Asset Management Branch (ISD/AMB)	Design Phase	May-2017	Jun-2017	ISD15-5095
Near Greely/Osgoode (River Rd, Dozois Rd, Osgoode Main St, Rideau Rd, South Gower Boundary Rd) Culvert Renewals	Municipal	Marco Manconi	Joe Fitzpatrick	150,000	Asset Management Branch (ISD/AMB)	Design Phase	May-2017	Jul-2017	
Near Marvelville Rd (Springhill Rd, Marvelville Rd, Yorks Corners Rd, Larry Robinson Rd, Pana Rd, Dalgleish Rd Culvert Renewals	Municipal	Marco Manconi	Joe Fitzpatrick	195,000	Asset Management Branch (ISD/AMB)	Design Phase	May-2017	Jul-2017	
Near Stagecoach Rd (Stagecoach Rd, Golden Ash Ln, Vista Patrick Priv, Emily St) Culvert Renewals	Municipal	Marco Manconi	Joe Fitzpatrick	150,000	Asset Management Branch (ISD/AMB)	Design Phase	May-2017	Jul-2017	

**Infrastructure Services**  
**Design and Construction Municipal Projects**  
**Forecasted Tenders April to August 2017 ( Data: April 5, 2017)**

Project Name (Location)	Project Type	Manager	Project Manager	Total Approved Budget	Client Department	Project Phase Status	Tender Closing	Construction Start	Contract #
2016 Sidewalk Improvements	Municipal	Carina Duclos	Justin Trudel	1,078,139	Planning and Growth Management (PGMD)	Design Phase	May-2017	May-2017	ISD16-5055
Montreal Road PS Upgrades	Municipal	Marco Manconi	Ted Woytowich	4,426,642	Asset Management Branch (ISD/AMB)	Design Phase	May-2017	May-2017	ISD16-3034
Cardinal Creek Slope Stabilization	Municipal	Marco Manconi	Vipin Bansal	1,354,000	Planning and Growth Management (PGMD)	Design Phase	May-2017	Jul-2017	ISD16-2015
Renewal Of Hall Rd Bridge at Bear River Municipal Drain	Municipal	Marco Manconi	Lei Gong	65,000	Asset Management Branch (ISD/AMB)	Design Phase	May-2017	Jul-2017	ISD17-7011
Renewal of SN 880210 Yorks Corners Road, SN 890840 Clayton Road and SN 898380 Frank Kenny Road	Municipal	Marco Manconi	Charles Cameron	70,000	Asset Management Branch (ISD/AMB)	Design Phase	May-2017	Jul-2017	ISD16-7047
Sarsfield Rd Bridge Replacement (SN897710)	Municipal	Marco Manconi	Vipin Bansal	484,750	Asset Management Branch (ISD/AMB)	Design Phase	May-2017	Jul-2017	ISD16-7093
Deer Run Dry Pond drainage improvements	Municipal	Carina Duclos	Kristin Smith	379,320	Asset Management Branch (ISD/AMB)	Design Phase	Jun-2017	May-2017	ISD16-2022
Glebe Neighbourhood Cycling Plan	Municipal	Marco Manconi	Jamie MacDonald	610,000	Development Review Suburban Services Branch (PGMD/DRSSB)	Design Phase	Jun-2017	Aug-2017	

**Infrastructure Services**  
**Design and Construction Municipal Projects**  
**Forecasted Tenders April to August 2017 ( Data: April 5, 2017)**

Project Name (Location)	Project Type	Manager	Project Manager	Total Approved Budget	Client Department	Project Phase Status	Tender Closing	Construction Start	Contract #
Costello Avenue, Sherway and Malvern Drive Sidewalks	Municipal	Carina Duclos	Justin Trudel	1,060,000	Asset Management Branch (ISD/AMB)	Design Phase	Jun-2017	Jul-2017	ISD16-5177
Colonel By Dr. Crossing Enhancements	Municipal	Marco Manconi	Ian Izzard	277,000		Design Phase	Jun-2017	Jun-2017	
Rideau Canal Crossing-Fifth to Clegg	Municipal	Carina Duclos	Richard Moore	6,100,000	Transportation Planning Branch (PGMD/TPB)	Design Phase	Jun-2017	Oct-2017	ISD16-5138
Vanier Parkway Sidewalk	Municipal	Marco Manconi	Jamie MacDonald	220,000	Development Review Urban Services Branch (PGMD/DRUSB)	Design Phase	Jun-2017	Jul-2017	
Bearbrook Rd. Streetlighting (St. Joseph Blvd. to Westpark Dr.)	Municipal	Marco Manconi	Charles Cameron	450,000	Public Works Department/Roads & Traffic Operations & Mtce Branch	Design Phase	Jun-2017	Jul-2017	
Maplehurst Avenue Watermain Replacement	Municipal	Carina Duclos	Jeffrey De Laat	1,280,000	Asset Management Branch (ISD/AMB)	Design Phase	Jun-2017	Jun-2017	ISD16-3012
Renewal of Meadowbrook Retaining Walls (SN229105 & SN229106)	Municipal	Marco Manconi	Francisco Gómez-González	100,000	Asset Management Branch (ISD/AMB)	Design Phase	Jun-2017	Jul-2017	ISD17-7009
Cyrville Sanitary Pumping Station Assessment and Upgrade	Municipal	Marco Manconi	Ted Woytowich	449,396	Asset Management Branch (ISD/AMB)	Design Phase	Jun-2017	Mar-2017	

**Infrastructure Services**  
**Design and Construction Municipal Projects**  
**Forecasted Tenders April to August 2017 ( Data: April 5, 2017)**

Project Name (Location)	Project Type	Manager	Project Manager	Total Approved Budget	Client Department	Project Phase Status	Tender Closing	Construction Start	Contract #
Expedited Replacement of Renaud Rd Culverts (L224670 and L224810)	Municipal	Marco Manconi	Joe Fitzpatrick	140,000	Asset Management Branch (ISD/AMB)	Design Phase	Jun-2017	Jul-2017	ISD16-7123
Renewal of SN 220300 Park Lane, SN 220440 Rideau Road and SN 890760 Sarsfield Road	Municipal	Marco Manconi	Charles Cameron	95,000	Asset Management Branch (ISD/AMB)	Design Phase	Jun-2017	Jul-2017	ISD16-7088
2017 West Guiderail Renewal and New Installations	Municipal	Carina Duclos	Louis Quigley	160,000	Asset Management Branch (ISD/AMB)	Design Phase	Jul-2017	Nov-2017	ISD17-5060
Shefford Road Multi-Use Pathway	Municipal	Marco Manconi	Jamie MacDonald	220,000	Development Review Suburban Services Branch (PGMD/DRSSB)	Design Phase	Jul-2017	Aug-2017	
2017 PTIF Sidewalks Design and Construction (East)	Municipal	Marco Manconi	Charles Cameron	1,595,000	Asset Management Branch (ISD/AMB)	Design Phase	Jul-2017	Jul-2017	ISD17 5029
Cardinal Creek Park 18A Emergency Access Rd/Parking Lot	Municipal	Marco Manconi	Nathan Fudge	854,000	Planning and Growth Management (PGMD)	Design Phase	Jul-2017	Jun-2016	ISD15-5100
Carp Road Slope Stabilization and Culvert Replacement	Municipal	Carina Duclos	Justin Trudel	153,662	Asset Management Branch (ISD/AMB)	Design Phase	Jul-2017	Sep-2017	ISD16-5135
West End MUP Renewal – Multiple Locations	Municipal	Carina Duclos	Justin Kurosky	2,220,750	Asset Management Branch (ISD/AMB)	Design Phase	Jul-2017	Aug-2017	ISD16-7121

**Infrastructure Services**  
**Design and Construction Municipal Projects**  
**Forecasted Tenders April to August 2017 ( Data: April 5, 2017)**

Project Name (Location)	Project Type	Manager	Project Manager	Total Approved Budget	Client Department	Project Phase Status	Tender Closing	Construction Start	Contract #
West End Sidewalk Renewal – Multiple Locations	Municipal	Carina Duclos	Justin Kurosky	1,767,500	Asset Management Branch (ISD/AMB)	Design Phase	Jul-2017	Aug-2017	ISD16-7120
Carlington Heights Pumping Station Expansion	Municipal	Carina Duclos	Jeffrey De Laat	13,559,984	Planning and Growth Management (PGMD)	Design Phase	Jul-2017	Sep-2017	ISD15-3008
Stillwater Creek Storm Sewer Rehabilitation – Robertson Rd	Municipal	Carina Duclos	Carolyn Newcombe	2,014,000	Construction Services - Municipal (West) (ISD/CS-M/W)	Design Phase	Jul-2017	Jan-2018	ISD16-2067
South Urban Community Pressure Zone Changes & Pumping Station Upgrades - Ottawa South Pumping Station Upgrade	Municipal	Marco Manconi	Fraser Smith	6,984,000	Planning and Growth Management (PGMD)	Design Phase	Jul-2017	Dec-2017	ISD14-2030, ISD14-2031, ISD14-2032, ISD14-3035.
Minor Repairs of Dunning Bridge over Bearbrook MD (SN893070)	Municipal	Marco Manconi	Francisco Gómez-González	128,000	Asset Management Branch (ISD/AMB)	Project Startup Phase	Aug-2017	May-2018	ISD17-7007
McArthur Street Bike Lane	Municipal	Marco Manconi	Jamie MacDonald	350,000	Development Review Urban Services Branch (PGMD/DRUSB)	Design Phase	Aug-2017	Sep-2017	
ICDs-Bridlewood North, Centrepointe and Craig Henry	Municipal	Carina Duclos	Chris Ogilvie	2,350,000	Asset Management Branch (ISD/AMB)	Project Startup Phase	Aug-2017	Oct-2017	ISD16-5174
Replacement of O'Toole Rd BCulvert 1.00 Km S of Innes Rd	Municipal	Marco Manconi	Francisco Gómez-González	885,000	Asset Management Branch (ISD/AMB)	Project Startup Phase	Aug-2017	May-2018	ISD17-7003



**Infrastructure Services**  
**Design and Construction Municipal Projects**  
**Forecasted Tenders April to August 2017 ( Data: April 5, 2017)**

Project Name (Location)	Project Type	Manager	Project Manager	Total Approved Budget	Client Department	Project Phase Status	Tender Closing	Construction Start	Contract #
Bus Pad & Shelter Improvements (West)	Municipal	Carina Duclos	Justin Trudel	488,000		Design Phase	Aug-2017	Sep-2017	ISD17-5069
Kanata Intersection Improvements, Carling Ave at March Rd, Herzberg Rd at March Road	Municipal	Carina Duclos	Tara Blasioli	1,659,198	Planning and Growth Management (PGMD)	Design Phase	Aug-2017	Sep-2017	ISD17-5042
Storm Network and Drainage Improvements West (2016)	Municipal	Carina Duclos	Chris Ogilvie	1,850,000	Asset Management Branch (ISD/AMB)	Design Phase	Aug-2017	Oct-2017	ISD16-2035
Widening of Fallowfield Road at Moodie Drive Intersection	Municipal	Carina Duclos	Chris Ogilvie	1,500,000	Planning and Growth Management (PGMD)	Design Phase	Aug-2017	Oct-2017	ISD16-5141